

Comprehensive Project Roadmap: The Publishers House Website

This phased execution pipeline transitions the platform from concept to full operational deployment over a target 6-week window, balancing UI creation, CMS configuration, asset collection, and frontend development.

Phase 1: Brand Alignment & Asset Ingestion (Week 1)

Focus is placed on gathering core marketing variables from the church media personnel and initializing design files.

- **Media Personnel Actions:**
 - Compile and deliver vector logos (SVG format) and transparent variations.
 - Provide exact hex color configurations from standard church publications.
 - Deliver professional, high-resolution portrait photos of the Pastor and leadership council.
- **UI Designer Actions:** Setup Figma design workspace using the provided brand assets; establish global component styles (typography scales, button styles).
- **Developer Actions:** Route the Cloudflare domain namespace to a temporary staging landing page. Define initial DNS base records.

Phase 2: UI Design Sign-off & Headless CMS Configuration (Week 2)

Parallel workflows activate: the designer constructs high-fidelity mockups while backend engineering prepares the schema.

- **UI Designer Actions:** Produce full high-fidelity interface wireframes across desktop and mobile layouts for the Homepage, About Us, and giving pages. Submit to Pastor for layout and brand confirmation.
- **Backend / Mobile Dev Actions:** Bootstrap the Headless CMS workspace (e.g., Strapi or Sanity). Code and configure structural schemas for sermons, blog posts, and calendar entries. Deploy the development CMS cluster.

Phase 3: Core Frontend Vibecoding (Weeks 3 - 4)

The primary development runway. The core developer translates static assets into interactive web structures.

- **Vibecoder Actions:** Assemble responsive web components using rapid AI-assisted development tools. Implement modern CSS grid and Flexbox utilities based entirely on the approved Figma layouts.
- **Integration Checklist:** Consume backend JSON structures to populate sermon hubs, blog lists, and active event feeds dynamically.

Phase 4: Payment Gateway & Streaming Integration (Week 5)

Integrating third-party APIs and transactional services to handle mission-critical interactions.

- **Backend / Mobile Dev Actions:** Securely implement localized payment gateway logic (Flutterwave/Paystack API) using serverless compute scripts or isolated API paths. Set up secure backend webhook listeners to trap successful donation callbacks.
- **Vibecoder Actions:** Implement standard video embedding modules, dynamic audio streaming players, and secure donation input states.

Phase 5: Content Population, QA, & Launch Prep (Week 6)

Final polishing, full-scale end-to-end user path validations, and server migration to active public states.

- **Media Personnel Actions:** Populate the headless CMS production environment with the first 5-10 historical sermon videos, study guides, and blog files.
- **Team Workflow:** Complete cross-browser edge cases tests (Chrome, Safari, iOS, Android). Verify full layout responsiveness down to 320px viewport resolutions.
- **Deployment:** Flip Cloudflare DNS proxy states to target active production instances. Run end-to-end payment gateway transaction tests in live production environments.

Summary Milestones Matrix

Phase	Primary Deliverable	Sign-off Authority
Phase 1	Brand Identity & Asset Package Ready	Media Personnel
Phase 2	Figma Mockups & Backend CMS Ready	Pastor & Mobile/Backend Dev
Phase 3	Responsive Frontend Skeleton Complete	Vibecoder / Core Dev
Phase 4	Payment Forms & Video Streams Live	Mobile/Backend Dev & Vibecoder
Phase 5	Public Launch on thepublishershouse.org	Pastor & Whole Team